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ESTIMATE RUN 08/15/2008

ESTIMATE SUMMARY 13:11:27

CONTID: C13590         ESTIMATE NO: 0005 PROG 2005

PCN: 13590-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS/SH 16 INITIAL CONNECT PERCENT TIME:

PROJECT NO: STUR200-110                   

POWERS/SH 16 INITIAL CONNECT

NAME OF ROAD: SH 16

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 02/26/2008

7353 S. EAGLE STREET DATE LET 01/10/2008 DATE WORK BEGAN 03/05/2008

 DATE AWARDED 02/04/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/26/2008 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 02/26/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 25,884,124.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 22,577,777.77 NON-PARTICIPATING 3,608,322.98

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
527,311.12

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -34,576.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.21

TIME ALLOW:

ORIG TIME ALLOW:

570 WORK DAYS

WORK DAYS570

57.79%

10,925,574.99

3,608,322.98

4,135,634.10

4,101,057.56

$

$

$

$

94,567.08

14,863,982.30

14,958,549.38

568,965.54

15,527,514.92

-338,666.67

0.00

15,188,848.25

0.00

AMOUNT DUE 15,188,848.25 4,101,057.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,101,057.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

109.5
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 48.000 48.000

ACRE 0.000 0.00

2,600.00000 48.000 124,800.00

201-00001  
 

0010 REMOVAL OF INLET 3.000 0.000

EACH 3.000 2,160.00

720.00000 3.000 2,160.00

202-00019  
 

0015 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 3.000 3.000

EACH 0.000 0.00

940.00000 3.000 2,820.00

202-00023  
 

0020 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 2.000 1.000

EACH 1.000 940.00

940.00000 2.000 1,880.00

202-00024  
 

0024 REMOVAL OF FIRE HYDRANT MCR 14 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

202-00031  
 

0025 REMOVAL OF PIPE 903.000 208.000

LF  695.000 9,730.00

14.00000 903.000 12,642.00

202-00035  
 

0030 REMOVAL OF END SECTION 3.000 2.000

EACH 1.000 200.00

200.00000 3.000 600.00

202-00037  
 

0035 REMOVAL OF CURB AND GUTTER 957.000 0.000

LF  771.000 7,324.50

9.50000 771.000 7,324.50

202-00203  
 

0040 REMOVAL OF ASPHALT MAT 5,325.000 5,325.000

SY  0.000 0.00

6.50000 5,325.000 34,612.50

202-00220  
 

0045 *REMOVAL OF ASPHALT MAT (PLANING) 2,635.000 2,318.000

SY  317.000 1,426.50

4.50000 2,635.000 11,857.50

202-00240  
 

0050 *REMOVAL OF PAVEMENT MARKING 41,615.000 8,496.000

SF  3,716.900 4,460.28

1.20000 12,212.900 14,655.48

202-00250  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 REMOVAL OF BUILDING(S) 1.000 0.000

L S 0.000 0.00

149,900.00000 0.000 0.00

202-00300  
 

0060 *REMOVAL OF LIGHT STANDARD 16.000 15.000

EACH 0.000 0.00

110.00000 15.000 1,650.00

202-00700  
 

0065 *REMOVAL OF GROUND SIGN 81.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.500 1,800.00

3,600.00000 0.500 1,800.00

202-00828  
 

0075 *REMOVAL OF FENCE 7,750.000 7,750.000

LF  0.000 0.00

0.80000 7,750.000 6,200.00

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 1 625.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

202-01110  
 

0085 *REMOVAL OF GUARDRAIL TYPE 3 1,726.000 882.000

LF  0.000 0.00

2.20000 882.000 1,940.40

202-01130  
 

0090 REMOVAL OF GUARDRAIL TYPE 4 499.000 0.000

LF  250.000 3,500.00

14.00000 250.000 3,500.00

202-01140  
 

0095 *REMOVAL OF END ANCHORAGE 15.000 3.000

EACH 0.000 0.00

150.00000 3.000 450.00

202-01300  
 

0100 PLUG CULVERT (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

202-04004  
 

0104 UNCLASSIFIED EXCAVATION CREWS GULCH EAST - ROADWAY 2,793.000 0.000

CY  2,793.000 26,365.92

9.44000 2,793.000 26,365.92

203-00000  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 340,053.000 209,605.000

CY  75,673.000 438,903.40

5.80000 285,278.000 1,654,612.40

203-00060  
 

0110 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 69,719.000 24,954.000

CY  8,338.000 91,718.00

11.00000 33,292.000 366,212.00

203-00062  
 

0115 PROOF ROLLING 50.000 0.000

HOUR 6.000 498.00

83.00000 6.000 498.00

203-01100  
 

0120 BLADING 50.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
 

0125 BACKHOE 150.000 150.000

HOUR 0.000 0.00

150.00000 150.000 22,500.00

203-01510  
 

0130 DOZING 200.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01550  
 

0135 FRONT END LOADER (RUBBER TIRE) 100.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01590  
 

0140 COMBINATION LOADER 250.000 0.000

HOUR 0.000 0.00

77.00000 0.000 0.00

203-01594  
 

0145 POTHOLING 40.000 21.000

HOUR 3.000 810.00

270.00000 24.000 6,480.00

203-01597  
 

0150 CRANE (RUBBER TIRE) 50.000 0.000

HOUR 0.000 0.00

460.00000 0.000 0.00

203-01610  
 

0155 STRUCTURE EXCAVATION 5,238.000 1,252.000

CY  0.000 0.00

10.00000 1,252.000 12,520.00

206-00000  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0156 SHORING (AREA 3) CREWS GULCH EAST - 24" RCP 1.000 0.000

L S 1.000 18,253.00

18,253.00000 1.000 18,253.00

206-01783  
 

0157 SHORING (AREA 4) CREWS GULCH EAST - 48" RCP 1.000 1.000

L S 0.000 0.00

53,292.00000 1.000 53,292.00

206-01784  
 

0160 TOPSOIL 67,037.000 6,963.000

CY  4,232.000 13,119.20

3.10000 11,195.000 34,704.50

207-00205  
 

0165 STOCKPILE TOPSOIL 77,763.000 37,000.000

CY  10,000.000 22,000.00

2.20000 47,000.000 103,400.00

207-00210  
 

0170 *EROSION LOG (12 INCH) 1,060.000 240.000

LF  0.000 0.00

4.70000 240.000 1,128.00

208-00002  
 

0175 *SILT FENCE 18,684.000 14,028.000

LF  1,860.000 2,046.00

1.10000 15,888.000 17,476.80

208-00020  
 

0180 CHECK DAM 9.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

208-00040  
 

0185 CONCRETE WASHOUT STRUCTURE 3.000 2.000

EACH 0.000 0.00

930.00000 2.000 1,860.00

208-00045  
 

0190 *STORM DRAIN INLET PROTECTION 23.000 3.000

EACH 0.000 0.00

57.00000 3.000 171.00

208-00050  
 

0195 TEMPORARY SLOPE DRAIN 200.000 0.000

LF  0.000 0.00

43.00000 0.000 0.00

208-00060  
 

0200 STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

208-00070  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400

L S 0.100 5,010.00

50,100.00000 0.500 25,050.00

208-00100  
 

0210 EROSION CONTROL SUPERVISOR 570.000 83.000

DAY 26.000 780.00

30.00000 109.000 3,270.00

208-00206  
 

0215 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 3,400.000 0.000

GAL 0.000 0.00

0.80000 0.000 0.00

209-00600  
 

0220 RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

210-00050  
 

0225 *RESET LIGHT STANDARD 6.000 6.000

EACH 0.000 0.00

1,600.00000 6.000 9,600.00

210-00750  
 

0230 *RESET SIGN PANEL 53.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

210-00815  
 

0235 *RESET FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-00825  
 

0240 *RESET GATE 1.000 0.000

EACH 0.000 0.00

920.00000 0.000 0.00

210-01011  
 

0245 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

970.00000 0.000 0.00

210-04010  
 

0250 MODIFY MANHOLE (SPECIAL) 2.000 0.000

EACH 2.000 5,200.00

2,600.00000 2.000 5,200.00

210-04016  
 

0255 ADJUST VALVE BOX 3.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

210-04050  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *SEEDING (NATIVE) 41.600 13.050

ACRE 0.000 0.00

450.00000 13.050 5,872.50

212-00006  
 

0265 *SOIL CONDITIONING 40.500 13.050

ACRE 0.000 0.00

670.00000 13.050 8,743.50

212-00032  
 

0270 *MULCHING (WEED FREE HAY) 40.500 12.600

ACRE 0.000 0.00

450.00000 12.600 5,670.00

213-00002  
 

0275 *MULCH TACKIFIER 8,100.000 0.000

LB  0.000 0.00

1.80000 0.000 0.00

213-00061  
 

0280 *SOIL BINDER 41.000 0.440

ACRE 12.670 5,448.10

430.00000 13.110 5,637.30

213-00100  
 

0285 *DECIDUOUS TREE (1.5 INCH CALIPER) 15.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

214-00215  
 

0290 *BRUSH LAYER CUTTING 1,500.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

214-01010  
 

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,430.000 2,222.000

SY  0.000 0.00

1.70000 2,222.000 3,777.40

216-00041  
 

0300 NOXIOUS WEED MANAGEMENT 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

218-00000  
 

0305 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

23,400.00000 0.500 11,700.00

250-00010  
 

0310 MONITORING TECHNICIAN 390.500 390.500

HOUR 0.000 0.00

110.00000 390.500 42,955.00

250-00050  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 HEALTH AND SAFETY OFFICER 315.000 315.000

HOUR 0.000 0.00

140.00000 315.000 44,100.00

250-00110  
 

0320 MATERIAL SAMPLING AND DELIVERY 70.000 32.000

EACH 38.000 4,940.00

130.00000 70.000 9,100.00

250-00120  
 

0325 HAZARDOUS WASTE DISPOSAL 47,882.000 47,882.000

CY  0.000 0.00

55.00000 47,882.000 2,633,510.00

250-00220  
 

0330 AGGREGATE BASE COURSE (CLASS 4) 5,038.000 5,038.000

TON 0.000 0.00

12.00000 5,038.000 60,456.00

304-04000  
 

0335 AGGREGATE BASE COURSE (CLASS 6) 7,090.000 710.000

TON 0.000 0.00

13.00000 710.000 9,230.00

304-06000  
 

0340 AGGREGATE BASE COURSE (SPECIAL) 5.000 0.000

TON 0.000 0.00

270.00000 0.000 0.00

304-09014  
 

0345 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 35.930

TON 0.000 0.00

130.00000 35.930 4,670.90

403-00720  
 

0350 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,673.000 0.000

TON 0.000 0.00

69.00000 0.000 0.00

403-34851  
 

0351 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

62.00000 0.000 0.00

403-34841  
 

0355 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,666.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10255  
 

0360 *LIQUID ASPHALTIC MATERIAL (MC-70) 8,202.000 0.000

GAL 0.000 0.00

3.60000 0.000 0.00

411-21020  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *CONCRETE PAVEMENT (8-1/2 INCH) 54,088.000 0.000

SY  22,364.000 939,288.00

42.00000 22,364.000 939,288.00

412-00850  
 

0370 GEOTEXTILE (EROSION CONTROL) (CLASS A) 601.000 500.000

SY  0.000 0.00

2.00000 500.000 1,000.00

420-00100  
 

0375 *DRILLED CAISSON (42 INCH) 51.000 0.000

LF  0.000 0.00

340.00000 0.000 0.00

503-00042  
 

0380 *DRILLED CAISSON (48 INCH) 71.000 0.000

LF  0.000 0.00

240.00000 0.000 0.00

503-00048  
 

0385 *DRILLED CAISSON (54 INCH) 42.000 0.000

LF  0.000 0.00

350.00000 0.000 0.00

503-00054  
 

0390 GROUTED RIPRAP 99.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

506-00030  
 

0395 RIPRAP (9 INCH) 77.000 38.500

CY  0.000 0.00

120.00000 38.500 4,620.00

506-00209  
 

0400 RIPRAP (18 INCH) 94.000 0.000

CY  0.000 0.00

45.00000 0.000 0.00

506-00218  
 

0405 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.000 0.000

TON 0.000 0.00

260.00000 0.000 0.00

507-00400  
 

0410 CONCRETE CLASS B 2.000 0.000

CY  0.000 0.00

1,300.00000 0.000 0.00

601-01000  
 

0415 CONCRETE CLASS B (WALL) 37.000 0.000

CY  0.000 0.00

550.00000 0.000 0.00

601-01050  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 REINFORCING STEEL (EPOXY COATED) 2,226.000 0.000

LB  0.000 0.00

0.80000 0.000 0.00

602-00020  
 

0425 18 INCH REINFORCED CONCRETE PIPE 1,352.000 152.000

LF  0.000 0.00

56.00000 152.000 8,512.00

603-01180  
 

0430 24 INCH REINFORCED CONCRETE PIPE 329.000 153.000

LF  99.000 6,930.00

70.00000 252.000 17,640.00

603-01240  
 

0435 30 INCH REINFORCED CONCRETE PIPE 68.000 68.000

LF  0.000 0.00

110.00000 68.000 7,480.00

603-01300  
 

0440 36 INCH REINFORCED CONCRETE PIPE 74.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

603-01360  
 

0445 48 INCH REINFORCED CONCRETE PIPE 454.000 454.000

LF  0.000 0.00

140.00000 454.000 63,560.00

603-01480  
 

0450 60 INCH REINFORCED CONCRETE PIPE 400.000 334.000

LF  62.000 11,160.00

180.00000 396.000 71,280.00

603-01600  
 

0455 18 INCH REINFORCED CONCRETE END SECTION 5.000 0.000

EACH 1.000 450.00

450.00000 1.000 450.00

603-05018  
 

0460 24 INCH REINFORCED CONCRETE END SECTION 10.000 5.000

EACH 5.000 2,550.00

510.00000 10.000 5,100.00

603-05024  
 

0465 30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

600.00000 4.000 2,400.00

603-05030  
 

0470 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

603-05036  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

1,200.00000 3.000 3,600.00

603-05048  
 

0480 18 INCH CORRUGATED STEEL PIPE 255.000 0.000

LF  0.000 0.00

69.00000 0.000 0.00

603-10180  
 

0485 24 INCH CORRUGATED STEEL PIPE 30.000 30.000

LF  0.000 0.00

37.00000 30.000 1,110.00

603-10240  
 

0490 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

520.00000 1.000 520.00

603-30024  
 

0495 18 INCH PLASTIC PIPE 483.000 79.000

LF  0.000 0.00

77.00000 79.000 6,083.00

603-50018  
 

0499 INLET TYPE C (10 FOOT) EAST CREWS GULCH 1.000 0.000

EACH 1.000 2,800.00

2,800.00000 1.000 2,800.00

604-00310  
 

0500 INLET TYPE C (15 FOOT) 1.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

604-00315  
 

0505 INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

9,400.00000 0.000 0.00

604-00550  
 

0506 INLET TYPE D (SPECIAL) CREWS GULCH EAST 0.750 0.750

EACH 0.000 0.00

15,000.00000 0.750 11,250.00

604-00550  
 

0509 INLET TYPE 13 (5 FOOT) CREWS GULCH EAST 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

604-13005  
 

0510 INLET TYPE 13 (10 FOOT) 3.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

604-13010  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 INLET TYPE 13 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-13015  
 

0520 INLET TYPE R  L 5 (5 FOOT) 4.000 0.750

EACH 1.250 3,875.00

3,100.00000 2.000 6,200.00

604-19105  
 

0525 INLET TYPE R  L 5 (10 FOOT) 8.000 0.750

EACH 0.000 0.00

3,600.00000 0.750 2,700.00

604-19110  
 

0530 INLET TYPE R  L 10 (5 FOOT) 2.000 0.000

EACH 1.800 7,380.00

4,100.00000 1.800 7,380.00

604-19205  
 

0535 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

604-30010  
 

0540 MANHOLE SLAB BASE (20 FOOT) 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

604-30020  
 

0545 MANHOLE SPECIAL (20 FOOT) 1.000 0.000

EACH 0.000 0.00

27,200.00000 0.000 0.00

604-39020  
 

0550 MANHOLE SPECIAL (25 FOOT) 1.000 0.000

EACH 0.000 0.00

19,000.00000 0.000 0.00

604-39025  
 

0555 4 INCH NON-PERFORATED PIPE UNDERDRAIN 454.000 454.000

LF  0.000 0.00

13.00000 454.000 5,902.00

605-00004  
 

0560 4 INCH PERFORATED PIPE UNDERDRAIN 659.000 659.000

LF  0.000 0.00

26.00000 659.000 17,134.00

605-00040  
 

0565 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,410.000 0.000

LF  112.000 1,568.00

14.00000 112.000 1,568.00

606-00301  
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NO.
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QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *END ANCHORAGE TYPE 3D 6.000 0.000

EACH 1.000 680.00

680.00000 1.000 680.00

606-01340  
 

0575 *TRANSITION TYPE 3G 12.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370  
 

0580 *TRANSITION TYPE 3H 6.000 0.000

EACH 0.000 0.00

590.00000 0.000 0.00

606-01380  
 

0585 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-01390  
 

0590 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

606-01460  
 

0595 *END ANCHORAGE (FLARED) 9.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

606-02005  
 

0600 *LINE POST 80.000 80.000

EACH -80.000 -1,600.00

20.00000 0.000 0.00

607-00000  
 

0605 *END POST 17.000 1.000

EACH 0.000 0.00

170.00000 1.000 170.00

607-00005  
 

0610 *CORNER AND LINE BRACE POST 14.000 6.000

EACH 0.000 0.00

200.00000 6.000 1,200.00

607-00010  
 

0615 *FENCE BARBED WIRE WITH METAL POSTS 8,125.000 1,392.000

LF  0.000 0.00

1.40000 1,392.000 1,948.80

607-01000  
 

0620 *FENCE (PLASTIC) 2,600.000 2,600.000

LF  0.000 0.00

2.70000 2,600.000 7,020.00

607-11525  
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NO.
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0625 AGGREGATE WALKWAY 320.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

608-01600  
 

0630 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,833.000 0.000

LF  358.000 2,864.00

8.00000 358.000 2,864.00

609-21010  
 

0635 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,867.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

609-21020  
 

0640 *GUTTER TYPE 2 (3 FOOT) 280.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

609-24003  
 

0645 *GUTTER TYPE 2 (4 FOOT) 518.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

609-24004  
 

0650 CURB TYPE 6 (SECTION M) 3,057.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

609-60011  
 

0655 *MEDIAN COVER MATERIAL (CONCRETE) 50,244.000 0.000

SF  0.000 0.00

3.60000 0.000 0.00

610-00030  
 

0660 *DELINEATOR (TYPE I) 292.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
 

0665 *DELINEATOR (TYPE II) 67.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00002  
 

0670 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00003  
 

0675 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,559.000 2,820.000

LF  7,196.000 61,166.00

8.50000 10,016.000 85,136.00

613-01200  
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PERIOD

CUMULATIVE
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0680 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,738.000 336.000

LF  856.000 9,416.00

11.00000 1,192.000 13,112.00

613-01300  
 

0685 *PULL BOX (SPECIAL) 10.000 0.000

EACH 0.000 0.00

91.00000 0.000 0.00

613-07000  
 

0686 F/A PULL BOX (SPECIAL) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0690 *PULL BOX (24"X36"X18") 7.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

613-07034  
 

0695 *PULL BOX (36"X48"X18") 3.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

613-07038  
 

0700 *WIRING 1.000 0.000

L S 0.000 0.00

105,300.00000 0.000 0.00

613-10000  
 

0705 *LIGHT STANDARD METAL (35 FOOT) 50.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

613-34350  
 

0705 MATERIAL ALLOWANCE LIGHT STD METAL (35FT) 0.000

EACH 50.000 89,250.00

1,785.00000 50.000 89,250.00

0710 *LIGHT STANDARD FOUNDATION 50.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

613-40010  
 

0715 *LIGHTING CONTROL CENTER 2.000 0.000

EACH 0.000 0.00

7,700.00000 0.000 0.00

613-50100  
 

0720 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 56.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-70400  
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NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *SIGN PANEL (CLASS I) 509.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

614-00011  
 

0730 *SIGN PANEL (CLASS II) 254.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00012  
 

0735 *SIGN PANEL (CLASS III) 1,702.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00013  
 

0740 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 1,588.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

614-00220  
 

0745 *STEEL SIGN POST (W 6X15) 62.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-00615  
 

0750 *STEEL SIGN POST (W 10X26) 160.000 0.000

LF  0.000 0.00

59.00000 0.000 0.00

614-01026  
 

0755 *STEEL SIGN POST (W 12X26) 100.000 0.000

LF  0.000 0.00

68.00000 0.000 0.00

614-01226  
 

0760 *CONCRETE FOOTING (TYPE 2) 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-03002  
 

0765 *CONCRETE FOOTING (TYPE 6) 6.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-03006  
 

0770 *CONCRETE FOOTING (TYPE 7) 4.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-03007  
 

0775 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

42,200.00000 0.000 0.00

614-32400  
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PERIOD
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0780 *TRAFFIC SIGNAL FACE (12-12-12) 36.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-70336  
 

0785 *INTERSECTION DETECTION SYSTEM (CAMERA) 7.000 0.000

EACH 0.000 0.00

5,900.00000 0.000 0.00

614-72886  
 

0790 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

14,900.00000 0.000 0.00

614-81145  
 

0791 ADDED ITEM (EACH)/ ONE - 2 MAST ARM SIGNAL POLE (45FT 
AND 50FT)

1.000 0.000

EACH 0.000 0.00

30,100.00000 0.000 0.00

900-00007  
 

0791 MATERIAL ALLOWANCE 2 MAST ARM SIGNAL POLE (45FT AND 
50FT)

0.000

EACH 1.000 19,600.00

19,600.00000 1.000 19,600.00

0795 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

15,100.00000 0.000 0.00

614-81150  
 

0795 MATERIAL ALLOWANCE SIG-LIGHT PLE STEEL (1-50FT) 0.000

EACH 1.000 9,950.00

9,950.00000 1.000 9,950.00

0800 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000

EACH 0.000 0.00

18,700.00000 0.000 0.00

614-81160  
 

0800 MATERIAL ALLOWANCE SIG-LIGHT PLE STEEL (1-60FT) 0.000

EACH 1.000 13,558.00

13,558.00000 1.000 13,558.00

0805 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

19,100.00000 0.000 0.00

614-81165  
 

0805 MATERIAL ALLOWANCE SIG-LIGHT PLE STEEL (1-65FT) 0.000

EACH 1.000 13,958.00

13,958.00000 1.000 13,958.00
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PERIOD
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CAT NO0200 ROADWAY 

0810 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,400.00000 0.000 0.00

614-81170  
 

0810 MATERIAL ALLOWANCE SIG-LIGHT PLE STEEL (1-70FT) 0.000

EACH 1.000 14,211.00

14,211.00000 1.000 14,211.00

0815 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,900.00000 0.000 0.00

614-81175  
 

0815 MATERIAL ALLOWANCE SIG-LIGHT PLE STEEL (1-75FT) 0.000

EACH 1.000 14,723.00

14,723.00000 1.000 14,723.00

0820 *IMPACT ATTENUATOR 1.000 0.000

EACH 0.000 0.00

8,500.00000 0.000 0.00

614-85001  
 

0825 *CONTROLLER (TYPE 170E) 2.000 0.000

EACH 0.000 0.00

15,800.00000 0.000 0.00

614-86245  
 

0830 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

614-87350  
 

0835 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 566.000 0.000

LF  0.000 0.00

4.20000 0.000 0.00

614-87496  
 

0840 *SPLICE FIBER OPTIC CABLE (6 STRAND) 16.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

614-87506  
 

0845 EMBANKMENT PROTECTOR TYPE 3 7.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

615-00030  
 

0850 *WATER LINE (SPECIAL) 1.000 1.000

L S 0.000 0.00

764,800.00000 1.000 764,800.00

619-00010  
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0851 ADDED ITEM (LUMP SUM)/ MCR 10 WATERLINE CROSSING 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

900-00014  
 

0855 *DETOUR PAVEMENT 10,624.000 5,578.000

SY  0.000 0.00

29.00000 5,578.000 161,762.00

621-00450  
 

0860 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.100 11,170.00

111,700.00000 0.600 67,020.00

625-00000  
 

0865 *MOBILIZATION 1.000 0.600

L S 0.400 809,259.13

2,023,147.82000 1.000 2,023,147.82

626-00000  
 

0870 *PAVEMENT MARKING PAINT 404.000 143.700

GAL 136.300 4,089.00

30.00000 280.000 8,400.00

627-00001  
 

0875 *EPOXY PAVEMENT MARKING 211.000 72.000

GAL 0.000 0.00

82.00000 72.000 5,904.00

627-00005  
 

0880 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,146.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-01010  
 

0885 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,324.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-02010  
 

0890 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 942.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30205  
 

0895 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 428.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30210  
 

0900 *FLAGGING 28,500.000 1,967.500

HOUR 1,212.500 24,250.00

20.00000 3,180.000 63,600.00

630-00000  
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0905 *TRAFFIC CONTROL INSPECTION 100.000 38.000

DAY 5.000 750.00

150.00000 43.000 6,450.00

630-00007  
 

0910 *TRAFFIC CONTROL MANAGEMENT 570.000 78.000

DAY 23.000 12,420.00

540.00000 101.000 54,540.00

630-00012  
 

0915 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 19.000 4.500

EACH 2.000 620.00

310.00000 6.500 2,015.00

630-80336  
 

0920 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 68.000 16.500

EACH 8.500 1,700.00

200.00000 25.000 5,000.00

630-80341  
 

0925 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 27.000

EACH 3.000 600.00

200.00000 30.000 6,000.00

630-80342  
 

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 49.000 19.500

EACH 5.000 1,000.00

200.00000 24.500 4,900.00

630-80343  
 

0935 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 0.000

SF  34.000 680.00

20.00000 34.000 680.00

630-80344  
 

0940 *PORTABLE MESSAGE SIGN PANEL 8.000 3.500

EACH 0.000 0.00

7,100.00000 3.500 24,850.00

630-80355  
 

0945 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

630-80358  
 

0950 *DRUM CHANNELIZING DEVICE 465.000 100.000

EACH 75.500 1,963.00

26.00000 175.500 4,563.00

630-80360  
 

0955 CONCRETE BARRIER (TEMPORARY) 9,730.000 4,578.000

LF  0.000 0.00

26.00000 4,578.000 119,028.00

630-80370  
 



CONTID: C13590         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 *TRAFFIC CONE 400.000 200.000

EACH 0.000 0.00

10.00000 200.000 2,000.00

630-80380  
 

0961 STACKABLE VERTICAL PANELS 20.000 7.500

EACH 0.000 0.00

75.00000 7.500 562.50

630-80393  
 

0965 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,200.00000 0.000 0.00

630-80510  
 

0970 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

630-80560  
 

0975 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.000 0.00

5,100.00000 0.500 2,550.00

630-85010  
 

0976 IMPACT ATTENUATOR (TEMPORARY) (65 MPH) 3.000 1.000

EACH 0.000 0.00

8,600.00000 1.000 8,600.00

630-85010  
 

0980 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 30.000 5.500

DAY 0.000 0.00

790.00000 5.500 4,345.00

630-85041  
 

0985 *TRAFFIC SIGNAL (TEMPORARY) 3.000 1.000

EACH 1.000 37,000.00

37,000.00000 2.000 74,000.00

630-86810  
 

0990 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0995 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

1000 F/A ASPHALT PAVEMENT INCENTIVE 55,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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1005 F/A CONCRETE PAVEMENT INCENTIVE 64,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1010 F/A FUEL COST ADJUSTMENT 200,000.000 63,224.490

F A 38,287.040 38,287.04

1.00000 101,511.530 101,511.53

700-70016  
 

1015 F/A ROADWAY SMOOTHNESS INCENTIVE 25,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

1020 F/A ON-THE-JOB TRAINEE 4,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

1025 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

1030 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1035 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1040 F/A SURVEY MONUMENTATION 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70592  
 

1041 F/A RELOCATE RELOCATE FIBER OPTIC LINE 42,366.460 0.000

F A 42,366.460 42,366.46

1.00000 42,366.460 42,366.46

700-70100  
 

1042 ADDED ITEM (LUMP SUM)/ RELOCATE TRANSFORMER & 
CONTROLLER CABINET CHANGE

1.000 1.000

L S 0.000 0.00

379.09000 1.000 379.09

900-00014  
 

1043 CONSTRUCTION SURVEYING (HOURLY) 12.000 9.500

HOUR 2.500 250.00

100.00000 12.000 1,200.00

625-00001  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1044 ADDED ITEM (LUMP SUM)/ (MOB/DEMOB) MCR 11 UXO 
TECHNICIAN

1.000 1.000

L S 0.000 0.00

2,729.50000 1.000 2,729.50

900-00014  
 

1046 ADDED ITEM (EACH)/ (WEEKEND) MCR 11 UXO TECHNICIAN 5.000 3.000

EACH 2.000 1,236.00

618.00000 5.000 3,090.00

900-00007  
 

1047 ADDED ITEM (DAY)/ (UXO TECH) MCR 11 UXO TECHNICIAN 25.000 23.000

DAY 2.000 2,626.50

1,313.25000 25.000 32,831.25

900-00005  
 

1048 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

0.000 0.000

DOL -1,050.000 -1,050.00

1.00000 -1,050.000 -1,050.00

900-00006  
 

1049 ADDED ITEM (SQUARE YARD)/ MCR 13 0.000 0.000

SY  0.000 0.00

3.73000 0.000 0.00

900-00022  
 

1590 ADDED ITEM (DOLLAR)/ STANDING DISPUTES REVIEW BOARD 14,500.000 0.000

DOL 1,450.000 1,450.00

1.00000 1,450.000 1,450.00

900-00006  
 

1600 EROSION BALES (WEED FREE) 287.000 265.000

EACH 22.000 319.00

14.50000 287.000 4,161.50

208-00011  
 

CAT 0200 $2,883,996.03 10,563,753.05CURRENT AMT 18,334,881.94 $$

CAT NO0300 J-18-BA 

1050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

35,000.00000 1.000 35,000.00

202-00495  
 

1055 STRUCTURE EXCAVATION 61.000 61.000

CY  0.000 0.00

10.00000 61.000 610.00

206-00000  
 

1060 STRUCTURE BACKFILL (CLASS 2) 12.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

206-00200  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 J-18-BA 

1065 FILTER MATERIAL (CLASS B) 8.000 8.000

CY  0.000 0.00

50.00000 8.000 400.00

206-00520  
 

1070 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 23.000 0.000

TON 0.000 0.00

69.00000 0.000 0.00

403-34851  
 

1075 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,064.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00100  
 

1080 GEOTEXTILE (DRAINAGE) (CLASS A) 46.000 0.000

SY  0.000 0.00

19.00000 0.000 0.00

420-00110  
 

1085 *DRILLING HOLE TO FACILITATE PILE DRIVING 38.000 38.000

LF  0.000 0.00

50.00000 38.000 1,900.00

502-00100  
 

1090 *PILE TIP 8.000 8.000

EACH 0.000 0.00

120.00000 8.000 960.00

502-00460  
 

1095 *STEEL PILING (HP 12X84) 435.400 435.400

LF  0.000 0.00

55.00000 435.400 23,947.00

502-11284  
 

1099 RIPRAP (GABIONS) CLOVER DITCH ADDITIONAL RIPRAP 0.000 0.000

CY  0.000 0.00

240.00000 0.000 0.00

506-00100  
 

1100 RIPRAP (24 INCH) 1,204.000 0.000

CY  0.000 0.00

38.00000 0.000 0.00

506-00224  
 

1101 RIPRAP (SPECIAL) 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

506-00012  
 

1105 STRUCTURAL STEEL (GALVANIZED) 1,465.000 1,465.000

LB  0.000 0.00

2.40000 1,465.000 3,516.00

509-00001  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 J-18-BA 

1110 *WATERPROOFING (MEMBRANE) 141.000 0.000

SY  141.000 2,679.00

19.00000 141.000 2,679.00

515-00120  
 

1115 *BRIDGE EXPANSION DEVICE (0-2 INCH) 23.000 0.000

LF  0.000 0.00

230.00000 0.000 0.00

518-01002  
 

1120 CONCRETE CLASS D (BRIDGE) 86.000 85.500

CY  0.500 155.00

310.00000 86.000 26,660.00

601-03040  
 

1125 REINFORCING STEEL (EPOXY COATED) 29,589.000 29,589.000

LB  0.000 0.00

0.80000 29,589.000 23,671.20

602-00020  
 

1130 *BRIDGE RAIL TYPE 10M 123.000 52.000

LF  0.000 0.00

96.00000 52.000 4,992.00

606-11030  
 

1135 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 127.000 127.000

LF  0.000 0.00

8.50000 127.000 1,079.50

613-01200  
 

CAT 0300 $2,834.00 125,414.70CURRENT AMT 188,197.70 $$

CAT NO0301 J-18-BM 

1140 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

160,000.00000 0.000 0.00

202-00400  
 

1145 STRUCTURE EXCAVATION 49.000 49.000

CY  0.000 0.00

10.00000 49.000 490.00

206-00000  
 

1150 STRUCTURE BACKFILL (FLOW-FILL) 1,471.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

206-00065  
 

1155 *STRUCTURE BACKFILL (CLASS 1) 8,421.000 8,421.000

CY  0.000 0.00

26.00000 8,421.000 218,946.00

206-00100  
 



CONTID: C13590         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 J-18-BM 

1160 STRUCTURE BACKFILL (CLASS 2) 304.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

206-00200  
 

1165 MECHANICAL REINFORCEMENT OF SOIL 3,840.000 3,840.000

CY  0.000 0.00

19.00000 3,840.000 72,960.00

206-00360  
 

1170 FILTER MATERIAL (CLASS B) 584.000 584.000

CY  0.000 0.00

50.00000 584.000 29,200.00

206-00520  
 

1175 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,298.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00100  
 

1180 *DRILLING HOLE TO FACILITATE PILE DRIVING 88.000 50.000

LF  0.000 0.00

50.00000 50.000 2,500.00

502-00100  
 

1185 *PILE TIP 24.000 24.000

EACH 0.000 0.00

120.00000 24.000 2,880.00

502-00460  
 

1190 *BITUMEN COATING 352.000 352.000

LF  0.000 0.00

25.00000 352.000 8,800.00

502-01000  
 

1195 *STEEL PILING (HP 14X89) 1,434.700 1,434.700

LF  0.000 0.00

53.00000 1,434.700 76,039.10

502-11489  
 

1200 *DRILLED CAISSON (48 INCH) 195.000 195.000

LF  0.000 0.00

240.00000 195.000 46,800.00

503-00048  
 

1205 PRECAST PANEL FACING 6,774.000 6,774.000

SF  0.000 0.00

17.00000 6,774.000 115,158.00

504-04420  
 

1210 RIPRAP (6 INCH) 103.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

506-00206  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 J-18-BM 

1215 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 133.000 0.000

CY  7.600 3,192.00

420.00000 7.600 3,192.00

507-00100  
 

1220 BRIDGE DRAIN (SPECIAL) 2.000 0.500

EACH 1.000 4,600.00

4,600.00000 1.500 6,900.00

513-00690  
 

1225 *CONCRETE SEALER 3,277.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1230 BRIDGE EXPANSION DEVICE (0-4 INCH) 249.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01004  
 

1235 CONCRETE CLASS D (BRIDGE) 1,611.000 289.000

CY  1,090.000 337,900.00

310.00000 1,379.000 427,490.00

601-03040  
 

1240 STRUCTURAL CONCRETE COATING 2,104.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40300  
 

1245 REINFORCING STEEL (EPOXY COATED) 452,071.000 72,780.000

LB  324,010.000 259,208.00

0.80000 396,790.000 317,432.00

602-00020  
 

1250 24 INCH REINFORCED CONCRETE PIPE 352.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

603-01240  
 

1255 24 INCH CORRUGATED STEEL PIPE 352.000 352.000

LF  0.000 0.00

37.00000 352.000 13,024.00

603-10240  
 

1260 VANE GRATE INLET SPECIAL 2.000 0.000

EACH 1.000 4,200.00

4,200.00000 1.000 4,200.00

604-25000  
 

1265 *BRIDGE RAIL TYPE 10M 532.000 0.000

LF  0.000 0.00

96.00000 0.000 0.00

606-11030  
 



CONTID: C13590         COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 J-18-BM 

1270 *MEDIAN COVER MATERIAL (CONCRETE) 2,177.000 0.000

SF  0.000 0.00

3.60000 0.000 0.00

610-00030  
 

1275 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 361.000 0.000

LF  340.000 2,890.00

8.50000 340.000 2,890.00

613-01100  
 

1280 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 526.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

613-01200  
 

1285 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 8.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-70150  
 

1290 PRESTRESSED CONCRETE I (BT63) 2,611.000 2,611.000

LF  0.000 0.00

160.00000 2,611.000 417,760.00

618-00163  
 

1290 MATERIAL ALLOWANCE ECON COLORADO 0.000

LF  0.000 0.00

58.17727 0.000 0.00

1290 MATERIAL ALLOWANCE ECON COLORADO 0.000

LF  0.000 0.00

58.13274 0.000 0.00

CAT 0301 $611,990.00 1,766,661.10CURRENT AMT 2,369,539.60 $$

CAT NO0302 J-18-BN 

1295 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

160,000.00000 0.000 0.00

202-00400  
 

1300 STRUCTURE EXCAVATION 2,019.000 1,025.000

CY  584.000 5,840.00

10.00000 1,609.000 16,090.00

206-00000  
 

1305 STRUCTURE BACKFILL (FLOW-FILL) 4,344.000 812.000

CY  1,907.000 114,420.00

60.00000 2,719.000 163,140.00

206-00065  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BN 

1310 STRUCTURE BACKFILL (CLASS 2) 506.000 0.000

CY  300.000 8,400.00

28.00000 300.000 8,400.00

206-00200  
 

1315 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

34,600.00000 1.000 34,600.00

206-01781  
 

1320 GEOTEXTILE (EROSION CONTROL) (CLASS A) 5,521.000 1,000.000

SY  0.000 0.00

2.00000 1,000.000 2,000.00

420-00100  
 

1325 *DRILLED CAISSON (24 INCH) 158.000 80.500

LF  0.000 0.00

100.00000 80.500 8,050.00

503-00024  
 

1330 *DRILLED CAISSON (30 INCH) 825.000 451.700

LF  0.000 0.00

120.00000 451.700 54,204.00

503-00030  
 

1335 *DRILLED CAISSON (48 INCH) 462.000 270.000

LF  0.000 0.00

240.00000 270.000 64,800.00

503-00048  
 

1340 RIPRAP (24 INCH) 6,280.000 0.000

CY  0.000 0.00

38.00000 0.000 0.00

506-00224  
 

1345 BRIDGE DRAIN 2.000 1.000

EACH 1.000 23,800.00

23,800.00000 2.000 47,600.00

513-00600  
 

1350 *CONCRETE SEALER 5,596.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1355 BRIDGE EXPANSION DEVICE (0-4 INCH) 300.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01004  
 

1360 CONCRETE CLASS D (BRIDGE) 3,159.000 1,401.500

CY  21.900 6,789.00

310.00000 1,423.400 441,254.00

601-03040  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BN 

1365 STRUCTURAL CONCRETE COATING 2,463.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40300  
 

1370 REINFORCING STEEL (EPOXY COATED) 740,150.000 330,203.000

LB  874.000 699.20

0.80000 331,077.000 264,861.60

602-00020  
 

1375 INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00

604-19405  
 

1380 VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-25000  
 

1385 *BRIDGE RAIL TYPE 10M 836.000 0.000

LF  0.000 0.00

96.00000 0.000 0.00

606-11030  
 

1390 *MEDIAN COVER MATERIAL (CONCRETE) 4,289.000 0.000

SF  0.000 0.00

3.60000 0.000 0.00

610-00030  
 

1395 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 835.000 0.000

LF  737.000 6,264.50

8.50000 737.000 6,264.50

613-01200  
 

1399 ADDED ITEM (LUMP SUM)/ MCR 12 WINGWALL  ANCHORS 1.000 0.000

L S 1.000 1,000.00

1,000.00000 1.000 1,000.00

900-00014  
 

1400 PRESTRESSED CONCRETE I (BT72) 5,118.000 2,559.000

LF  0.000 0.00

170.00000 2,559.000 435,030.00

618-00172  
 

1400 MATERIAL ALLOWANCE ECON COLORADO 72" BULB TEE 343.400

LF  0.000 0.00

121.30000 343.400 41,654.42
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PCN: 13590-BID    ESTIMATE RUN

PROJECT: STUR200-110                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BN 

1400 MATERIAL ALLOWANCE ECON COLORADO 72" BULB TEE 0.000

LF  2,902.400 352,061.12

121.30000 2,902.400 352,061.12

CAT 0302 $519,273.82 1,941,009.64CURRENT AMT 3,647,381.90 $$

CAT NO0303 J-18-BO 

1361 ADDED ITEM (DOLLAR)/ PRICE REDUCTION J-18-BN 0.000 -1,760.800

DOL 0.000 0.00

1.00000 -1,760.800 -1,760.80

900-00006  
 

1405 STRUCTURE EXCAVATION 477.000 477.000

CY  0.000 0.00

10.00000 477.000 4,770.00

206-00000  
 

1410 STRUCTURE BACKFILL (FLOW-FILL) 704.000 704.000

CY  0.000 0.00

60.00000 704.000 42,240.00

206-00065  
 

1415 STRUCTURE BACKFILL (CLASS 2) 504.000 504.000

CY  0.000 0.00

28.00000 504.000 14,112.00

206-00200  
 

1420 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

38,500.00000 1.000 38,500.00

206-01782  
 

1425 WATER TREATMENT 60.000 40.000

MGAL 6.000 3,180.00

530.00000 46.000 24,380.00

250-00310  
 

1430 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,335.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00100  
 

1435 *DRILLED CAISSON (24 INCH) 1,278.000 1,278.000

LF  0.000 0.00

100.00000 1,278.000 127,800.00

503-00024  
 

1440 RIPRAP (24 INCH) 3,636.000 1,127.000

CY  0.000 0.00

38.00000 1,127.000 42,826.00

506-00224  
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PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 J-18-BO 

1445 STRUCTURAL STEEL (GALVANIZED) 436.000 436.000

LB  0.000 0.00

2.40000 436.000 1,046.40

509-00001  
 

1450 *CONCRETE SEALER 1,149.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1455 BRIDGE EXPANSION DEVICE (0-4 INCH) 84.000 0.000

LF  84.000 10,080.00

120.00000 84.000 10,080.00

518-01004  
 

1460 CONCRETE CLASS D (BRIDGE) 696.000 588.000

CY  108.000 33,480.00

310.00000 696.000 215,760.00

601-03040  
 

1465 STRUCTURAL CONCRETE COATING 1,018.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40300  
 

1470 REINFORCING STEEL (EPOXY COATED) 146,700.000 118,630.000

LB  28,070.000 22,456.00

0.80000 146,700.000 117,360.00

602-00020  
 

1475 VANE GRATE INLET SPECIAL 1.000 0.000

EACH 1.000 4,200.00

4,200.00000 1.000 4,200.00

604-25000  
 

1480 *BRIDGE RAIL TYPE 10M 541.000 200.000

LF  341.000 32,736.00

96.00000 541.000 51,936.00

606-11030  
 

1485 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 567.000 435.000

LF  132.000 1,122.00

8.50000 567.000 4,819.50

613-01200  
 

1490 PRESTRESSED CONCRETE I (BT63) 1,075.000 1,075.000

LF  0.000 0.00

160.00000 1,075.000 172,000.00

618-00163  
 

CAT 0303 $107,254.00 870,069.10CURRENT AMT 993,114.90 $$



CONTID: C13590         COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 13590-BID    ESTIMATE RUN 08/15/2008

PROJECT: STUR200-110                   ESTIMATE NO: 0005 13:11:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 J-18-I (WALL) 

1495 *STRUCTURE BACKFILL (CLASS 1) 963.000 963.000

CY  0.000 0.00

26.00000 963.000 25,038.00

206-00100  
 

1500 MECHANICAL REINFORCEMENT OF SOIL 539.000 539.000

CY  0.000 0.00

19.00000 539.000 10,241.00

206-00360  
 

1505 BLOCK FACING 2,195.000 2,047.000

SF  148.000 1,480.00

10.00000 2,195.000 21,950.00

504-04410  
 

1510 PEDESTRIAN RAILING (STEEL) 395.000 0.000

LF  0.000 0.00

93.00000 0.000 0.00

514-00200  
 

1515 CONCRETE CLASS D (WALL) 26.000 15.000

CY  0.000 0.00

1,200.00000 15.000 18,000.00

601-03050  
 

1520 STRUCTURAL CONCRETE COATING 119.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40300  
 

1525 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 3,067.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

601-40302  
 

1530 REINFORCING STEEL 1,520.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00000  
 

CAT 0304 $1,480.00 75,229.00CURRENT AMT 151,554.00 $$

CAT NO0305 J-18-J (WALL) 

1535 STRUCTURE EXCAVATION 52.000 52.000

CY  0.000 0.00

10.00000 52.000 520.00

206-00000  
 

1540 *STRUCTURE BACKFILL (CLASS 1) 1,206.000 1,086.000

CY  120.000 3,120.00

26.00000 1,206.000 31,356.00

206-00100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 J-18-J (WALL) 

1545 MECHANICAL REINFORCEMENT OF SOIL 660.000 594.000

CY  66.000 1,254.00

19.00000 660.000 12,540.00

206-00360  
 

1550 PRECAST PANEL FACING 1,532.000 1,339.000

SF  193.000 3,281.00

17.00000 1,532.000 26,044.00

504-04420  
 

1555 PEDESTRIAN RAILING (STEEL) 136.000 0.000

LF  0.000 0.00

93.00000 0.000 0.00

514-00200  
 

1560 CONCRETE CLASS D (WALL) 16.000 16.000

CY  0.000 0.00

1,200.00000 16.000 19,200.00

601-03050  
 

1565 STRUCTURAL CONCRETE COATING 238.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40300  
 

1570 REINFORCING STEEL 1,535.000 0.000

LB  1,535.000 1,151.25

0.75000 1,535.000 1,151.25

602-00000  
 

CAT 0305 $8,806.25 90,811.25CURRENT AMT 104,887.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1575 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

77,700.00000 1.000 77,700.00

620-00005  
 

1580 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,200.00000 1.000 12,200.00

620-00012  
 

1585 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

620-00020  
 

1595 FORCED ACCOUNTS EPSON GT-15000 SCANNER 3,067.080 3,067.080

F A 0.000 0.00

1.00000 3,067.080 3,067.08

700-70036  
 

CAT 0400 $0.00 94,567.08CURRENT AMT 94,567.08 $$

PROJECT TOTAL 4,135,634.10 $ 15,527,514.92CURRENT AMT 25,884,124.37 $$


